

Progress chart

project period 5 months					1.2 km concrete road in Aydiah District																			
The Employer (GIZ)																								
#	Item		Mar.2022		Apr.2022				May.2022				June.2022				Jul.2022				Aug.2022			
			w3	w4	w1	w2	w3	w4	w1	w2	w3	w4	w1	w2	w3	w4	w1	w2	w3	w4	w1	w2	w3	w4
1	Site prparation	Planed																						
		Actual																						
2	Earth Works	Planed																						
		Actual																						
3	Granular sub-bas (filling)	Planed																						
		Actual																						
4	water ditch	Planed																						
		Actual																						
5	concrete work	Planed																						
		Actual																						
6	handing over process	Planed																						
		Actual																						