
Month

Week 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

1 Civil Work 

Planing

Active

Planing

Active

Planing

Active

2 Sanitary work

Planing

Active

Planing

Active  

Planing

Active  

3 Manhole work 

Construction of Abtal school septic tank_Planed Time Schedule 

Month 1 Month 2 Month 3 Month 4 

1

Excavation and Backfilling work2

NO.
Items

Concrete Works3

Site preparation 

1 Septic tank work 

Pipes connection work 2


